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بآثار كبيرة   تواجه الأماكن التاريخية العديد من المخاطر التي توثر على الأصول أو السمعة أو البشر، وهذه المخاطر قد تتسبب 

 تعود عليها بالضرر، فلذلك تم تطوير خطة كاملة، لإدارة المخاطر في حي طريف التاريخي، للتقليل من هذه المخاطر.  

 كل مبنى من مباني حي طريف، لإيجاد المبنى ذو الأولوية لتقليل الخطر الموجود بداخله.    تهدف هذه الرسالة إلى تقييم مخاطرو 

 باستخدام خمسة معايير وهي:   القرار متعدد المعايير  تحليل  MCDMتم تقييم المباني باستخدام وقد 

 ( ازدحام المبنى.  5)الحد الأقص ى لإشغال المبنى،   (4) ( تقييم المخاطر، 3( أهمية المبنى، )2( القيمة التاريخية للمبنى، )1) 

في   ادرجاها  معايير سيتم  أغلب    بعد   AHP-TOPSISوهذه  أن  وُجد  المخاطر  تقييم  ومن خلال  الأولية.  ذو  المبنى  لإيجاد  إكمالها، 

 بسبب تأثير المياه على المباني  المخاطر الموجودة إما أن  
ً
تكون مخاطر مادية، والتي تكون بسبب الأشخاص أو المركبات، أو أضرارا

 بسبب الرطوبة والحرارة والأضواء    ، الطينية
ً
 بيئي مثل النمل الابيض الذي يوثر على الأسقف الخشبية للمباني، أو خطرا

ً
أو خطرا

تؤثر على التحف الأثرية  بسبب الحريق  ،التي 
ً
 بسبب الكهرباء، مثل رش المبيدات بطريقه خاطئة، والتي من    ،أو خطرا

ً
أو خطرا

يتبعون شروط  الممكن أن توثر على التوصيلات الك يكون من بعض مقاولين الفعاليات الذين لا  هربائية، وأيضا من الأخطار ما 

 أو مخاطر أمنية. ، العمل

مبنى، ومن خلال استبيان القيمة التاريخية للمبنى، وأهمية المبنى، نجد أن قصر سلوى يحصل    28وكان عدد المباني التي تم تقييمها  

سعود، وقصر ثنيان بن سعود، واحتل مبنى الزوار الأهمية الأقل، وذلك لأنه أحد المباني    على أعلى تقييم، ويليه قصر عمرو بن 

 الحديثة. 

نجد أن قصر سلوى يحصل على المبنى ذو الأولوية في    AHP-TOPSISوكان تقيم المخاطر لأغلب الأسواق متشابه، باستخدام أداة  

زل، وقصر عمر، وبيت الم 
ُ
لم تكن ذو أولوية  ال، وأما بعض المباني مثل الأسواق، ومباني الخدمات  تقييم المخاطر، يليه مباني الن

عالية مثل باقي المباني، لانخفاض تقييم مخاطرها، وأهميتها التاريخية. ولذلك يجب عمل خطة، لتقليل أو إيقاف المخاطر، ابتداءً  

ل بداخله، ثم بعد ذلك العمل على القصور  بقصر سلوى، لأهميته العالية، والذي يتطلب وضع الخطط و إصدار التصاريح للعم

 العمل على بقية المباني في  
ً
 Table 4.17 . المهمة و مسار الزيارة وأخيرا

وهذه الرسالة توص ي جميع العاملين في حي طريف وكذلك أي مقاول خارجي بالاطلاع عليها، ومعرفة اشتراطات هيئة تطوير بوابة  

لتقليل الضرر على المباني مثل: عزل المباني الطينية، كما    ت، وتوص ي بالعمل لبعض الإصلاحاالدرعية، لتقليل المخاطر أثناء العمل 

 توص ي  
ً
توص ي الرسالة بالمزيد من البحوث التي تخص المباني التاريخية وخاصة المباني الطينية في المملكة العربية السعودية، وأخيرا

 .تقييم المخاطر وتقليل المخاطر المذكورة في نتائج   مبعمل خطط للتحك
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Abstract 

 

Abstract 
Historical Locations, such as Al-Turaif District, are exposed to a wide range of risks that 

could have major impacts on reputation, assets, or people. Therefore, risk assessment and 

management is an essential element in the protection of assets and people in At-Turaif 

District. The objective of the current study is to develop a risk assessment and 

management model based on multicriteria decision making (MCDM) methods to 

prioritize risk management measures. Prioritizing Al-Turaif buildings for risk 

management was performed using AHP-TOPSIS method and by scoring the buildings 

regarding five criteria (1) Risk rate, (2) Heritage value, (3) Important, (4) maximum 

occupancy, and (5) Traffic. The results of the risk assessments indicated that there are 

electric, physical, fire, environmental, and security hazards. Risk assessment also 

proposed control plan for each hazard. Based on AHP-TOPSIS results, the twenty-eight 

buildings were ranked according to the five criteria with Salwa Palace, Traditional 

Homes, Omar Palace, and Beit Almal having the highest priorities for risk management. 

On the other hand, some Souks and Clusters were found to have the lowest priority. It 

was found that the main influencing criteria were risk rate and heritage value. The study 

recommends conducting further research on mud buildings and heritage sites in Saudi 

Arabia, as it is unique for the country, and recommends plans to eliminates the main 

hazards such as mud damages by spraying walls with protective coating. develop new 

SOP (Standard operation procedures) for the worker to follow. Additionally, the study 

recommends improving the hazards control strategy and implement new action for 

hazards. 

 

AbstractHistorical Locations, such as Al-Turaif District, are exposed to a wide range 

of risks that could have major impacts on reputation, assets, or people. Therefore, risk 

assessment and management is an essential element in the protection of assets and people 

in At-Turaif District. The objective of the current study is to develop a risk assessment 

and management model based on multicriteria decision making (MCDM) methods to 

prioritize risk management measures. Prioritizing Al-Turaif buildings for risk 

management was performed using AHP-TOPSIS method and by scoring the buildings 

regarding five criteria (1) Risk rate, (2) Heritage value, (3) Important, (4) maximum 

occupancy, and (5) Traffic. The results of the risk assessments indicated that there are 

electric, physical, fire, environmental, and security hazards. Risk assessment also 
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